VB/I-70 Superfund Site Weekly Budget Summary #79
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0028 Costs Thnu
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/16/2005
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion.  TBD tID ] |
Winter Shutdown Period 12/17/05 Dﬁmﬁlﬁmﬁﬁﬁu 1‘
Original T.0. Cost $ 3,056,170.00 Budget Summary: . _ r _ 2047037 ’
| Task: Original Budgel | Current Budget | ThisWeek | CosttoDate |
Modifications: (3) $ _4,920,36240 indirect Costs: —
Current T.Q. Cost $ 7,976,552.40 Construction Work Plan $ 585072 |% 2,569.24 | $ B E 431.80
Mobilization/Crew Rotation $ 56,926.90 [ $_ 139,602.65 | $ 92528 1%  140,762.43
Original Fes: @ 6.37% $  183,020.00 Site Admin & Indirects $ 217 380.74 | $_ 806,192.84 | $ 8,890.9318  806,276.66 |
Modification Fee: @6.37% $ 294,658.61 Per Diem & Lodging $ 18171963 |$ 37201576 $ 193567 |3 367,614.79
Total Fee: $ 47767861 Home Office Support $ 1664743 1% 2938397 | % - 1% 4437.15
Final Report/Proj Close-Out | $ 1414374 (% . 2421897 [$ - |8 -
Current T.0.Funds: $ 7.498,873.79
Direct Costs: USEPA SoH )
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426[$ _ 16,88645]% 100084 |5 19,842.08
1) None $ - Post Construction Maint. $§ 10175090 ]% 3331879 % - |3 23,283.27 | |
Site Co-ordination, Pre-Excav | § 5990173 | % 1721263513 £$2533 )% 165,348.74 ‘
Current T.0.Funds: $ 7.498,873.79 Site Co-ord, Follow Up As Bits | $ 59,901.70 [$ 111607.39|$ 683.88 | §  125,505.58 |
Site Costs to date: $ 6,245929.97 Misc Open Tasks {11) $ 1581268153 4,772,11220]$ 1484177 [$ 4,085,660.14 |
Site Funds Available: r.'.i 1,252,843.82 | Fuel/Qil Misc Field Supplies 3 64,94660 | ¢ 12754573 ] % 1,091.98 1 § 139,252.01
Excludes.: Fee, Fixed Price Subcontracts _
Direct Costs: ASARCO 100 ‘
Costs to Date T.0, #1: (Fea Excluded) Site Ce-ord, ASARCO 100 $ - 18 81,0824313% - |3 65,656.85 | |
Indirect Costs:  21% $ 1,319,524.83
Direct Costs:  79% _$ 4,926.405.14 [Direct Costs: LBP Tasks |
$ 6,245,929.97 LBP Comm Mtg Support 3 - 3 4927500 | $ ~ $ 27.421.51 1
This week: LBP Site Co-Ord $ - |$ 21,00000]$% 5256 | $ 8,009.84 |
Indirect Costs:  33% $ 11,751.88 LBP Assesment $ 14312220 |$ 24086344 [$ - |8 14284275
Direct Costs: 67% 3 24,139.39 LBP Abatement $ 35244730 | % 35244730 % 21024 | § 90,389.14
$ 35,891.27
[Direct Costs: Initial Sampl. _
Daily Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - 3 29,090.97 | $ 227591} % 15,328.80
Indirect Costs: $ 1,617.08 Init. Sampling Field work $ - % 1175443118 3447891 % 17,865.53 |
Direct Costs: $ 4,211.65 i
$ 5,828.73 ___Rounding Adjustment $ (0.01)] $ (1.10) |
* Excludes Fes, Fixed Price Subs Fee $ 18302000 [5 477676613 - |$ __ai767861 ‘
Site Funds Avaiable Until: | 7118/2008 | Totals $  3,056,170.00 | § 7,976,56240 | 5 3588127 | $  6,/23,608.58 | |
Target Completion, TBD




VB/I-70 Superfund Site Weekly Cost Summary #79

Phase lli Rapid Iv, 8A Contract# W91268F-04-D-0029 Costs Thru:

Denver, Colorado Taslk Crder #0001 Award Date 10-Jun-04 12/16/2005
Start Date  16-Jun-04

Rapid Response/Project Resources Inc. Completion: TBD

Winter Shutdown Period 12/17/05 Page 2of5

| ™rut2s2005 |$§ 237849827 | §  365780.95|$ 79002555 |$ 983340.77 | $ 66355248 |% 19.84020]§ 477,678.61 | -~ |$ 6,687,716.83 |
Date Labor Per Diem I-Equipm_g_nt Material Subcontracts | Analytical Fee Daih; Total Total Phase Il
1211012006 | $ 414745] $ 36293 |% 2317035 813.921]% 7.76 | % - 1% K 764915 8% 6,695365.98
121172006 { $ - $ 36299 | % - $ - $ - $ - 3 - $ 362989 |$ 668572897
1211212006 |$ 497673} 3 362.901% 1,02760|$% 1058891% 776 1% - b 3 - $ 7433.97 1% 6,703,162.94
12/13/2006 {$ 4,052331% 3629831% 102760193 78291 % 7761% 94608 | % - $ 6475051% 6,709637.99
1211472006 |$ 400012 % 362991% 102760]% 52315 | % 7761% 2007149 - 3 7928788 6,717,568.75
1211672006 |$ 2473.18|9 120.72 | § 35879 | $ 42323 1]% 776 |% 1580941% - $ 487362 % 672254037
12/16/2006 | $ - L - 3 7818019 1424 | $ 27166 | % - 13 - 1% 1,067.70 |8 6,723,608.07
This Week $ 1064981 ]|8 19356873 6540428 2911.72[5% 31046 |$ 454316 [ % - |% 3589124} '
To Date $ 3208148088 367,71662{$ 80556597 | % 98625249]% 66386294 |% 2438336|% 47767861 | $ 6,723,608.07
$3% Weekly Cost by Category VBI1-70 Superfund Site
% OLabor
BPer Diem $250,000 —_— —
8% OEquipment $200.000 - . i .
OMaterial '
55% $150,000 —--
18% 8 Subantracts $100,000
DAnalytical '
5% $50,000 1
3-
S
Cost to Date by Category .:\'('Sfy.'b
11% 0% S
Woeek Ending C3Weekly Costs
16% {Fee Excluded)
=G per. Mov. Avg.
54%
13% {Weekly Costs
6% Note: Graph represenis currenl 52 week period.




-]Ei IE[ VB/I-70 Superfund Site Weekly Budget Summary #79
. Phase i Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 347 | 12/16/2005
us Al"l‘l‘l}' COI'FS Completed This week
of Engineers. Rapid Response/Project Resources Inc. 0 |
Page 30f5
RRIV_T.0 #0001 (347 Sites) _ This Week Total Cost to Date (593 sites)
. ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts | Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ 6,11968 | $ 10.32
Construction Work Plan $ 4318013 1241 % - 4% - |3 13,746.10 { $ 23.18
Mobilization/Crew Rotation $ 128730441 % 37098 [ % 462.64 #DIV/IO! 3 253,750.08 | $ 427 .91
Site Admin & Indirects $ 709,230971% 2043801 % 4.445.47 #DIv/o! $ 12992333218 2,190.95
Per Diem & Lodg_ing $ 342254251 % 986.32 | $ 967.84 #DIVI0! $ 688.404.17 | $ 1,160.88
Home Office Support $ 3851991 % 11.10] § - 3 - ] 1448202 | $ 24.42
Final Report/Proj Close-Out 3 - $ - 3 - =ii - $ - $ e
Total Indirect Costs: $ 1,184 499.45 3413541 % 5,875.94 #DIVIO! $ 227573535(% 3,837.67
Direct Coste: . .
Site Set-up/Maintenance $ 19,842.08 $ 57.18 3 1,00084 1% - $ 8890646 | § 149._924
Site Co-ordination, Pre-Excav $ 185348.74| % 478518 525331 % - $ 366,328.53 | § 817.75
[Removal, Impacted Solls $ 84682549135 244042 1 % 1,763.9218% - $ 144481357 ]% 243645
T&D, Impacted Soils $§ 565308.17|9% 1629131 $ 6917081 % - $ §30,184.14 | § 1,568.61
Sampling_ & Analysis 3 2799828 | $ 806913 1626.08]% - $ 5210035 | % 87.86
Restoration/Backfill $ 166073165|3 47859719  2.249058]$ - |3 269394600 S 4,542 91
SodiSeed $ 522747743 1,506.48 1 $ 674.02 1% - 3 80466844 | $ 1,525.58
Garden/rwr Beds $ 58553849 168.74 | § 525.60 | $ K 09,78478 | $ 168.27
Rock/Mulch/Misc Gnd Cv $ 227526501 % 65570 | $ 58015 | % - $ 396722911 % 669.01
_Sprinkler Systems $ 127,159.511% 36645 | 3 - $ - $ 12715951 1 % 214.43
Paost Construction Maint. $ 23283271 % 6710} % - $ - $ 3214282 1% 54.20
Site Co-ord, Follow Up As Blts $ 125505581% B1691 3 683.881% - $ 226,460.34 | $ 381.89
Site Teardown $ - $ - $ - $ - $ - $ -
[Community Air Monitoring $ 4516820 | $ 13017 { $ 50534 18% - b ] ﬁ?.438.12 $ 316.08 |
Fuel/Qil Misc Field Supplies $ 136653878 393.821% 109198 | % - 3 21793320 | § 367.51
ASARCO Support $ 363967 | 9% 1049 | $ - $ - $ 719047 | $ 12.13
Total Direct Costs: $ 455629368 |9 1313053 | $ 18,15280 | $ - $ 77757796493 13,112.61
Sub Totals: (Cost/Site) $ 5740,793.13 § 16,544.07 § 24,028.74 #DIVID) $ 10,051,51499 % 16,950.28
Fee (Prorated for 407 Sites) $ 42090248 % 1,034.16 $ - 3 - $ 687,313.65 $ 1,052.55
6,16169581 3% 1757823 % 24,028.74 #DIViO! $ 10,738,820.64

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,




VB/I-70 Superfund Site Weekly Budget Summary #79
‘ m \ Phase Il Rapid IV, 8A Contract # W3128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 12/16/2005
US Army Corps Stat Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
Page 40f 5
_Fee Breakdown Schedule Sc»i.' Removal Sftes Completed (Overall) .
Non-Seil Rmvl Tasks Current B Fee ik ] Task Order #14 | Cross-Over  |Task Order #01] Total To Date
Lead Based Paint (4) $ 663585743 4227043 133 1] 0 133
Initial Sampling  (2) $ 14663528|3% 9,340.75 k] 80 213 326
ASARCO 100 (1) $ 8108243 % 5,164.95 | 0 0 134: 134
$ 891,30345|% 56,776.13 | 166 80 347 593
Soll Removal Tasks Current Budget Fee [Avg SFiSite | 3,243 | 3,948 | 3,875 | 3,719 |
Indirect Support Tasks (6) |$ 1,373,97343 |$  87,522.13 _ _
Direct Field Tasks (18) | $ 5,233,596.81 |8 333.330.32“ * M Cost/Site [ $ 18,050.57 | § 16,429.07 | $ 1654407 | $ 16,950.26 |
$ 660757034 | $ 42090248
*lAvgCost/SF__ |$ 550 | § 416 (% 4271% 4.56 |
Task Order Totals $ 749887379 $ 477,678.61 * Excludes Fee
Completed Sites This Week: VBA-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
L.ead Based Paint 0 10 '
Initial Sampling 0 48 :
Lead/Arsenic 501 Sites SFiSits , - A
1| 2005 Season Completed 2238 é 888 § g 8 §
2 SoSNEsSsgsfggs .
3 TR Sz @S egL CJAvg Cost/Site
4 - - (Fee Excluded)
5 Week Ending =5 per. Mov. Avg.
6 Av t/Site
7 [ Note: Graph reflects avg Cost/Site Since Execution of Cross-Ovar Contract 1 Apr 04
Total SF This week - Remarks:
1) 2005 Site shutdown compieted.
Total SF Task Order #1 1,344,516 2) Demobilized out-of-town crew members.
Total SF 2005 539,191 3) SCT activities scheduied to continue thru the shutdown period.
Total SF All Contracts (3) 2,205,312 4) Winter Shutdown Period runs 17 Dec 05 thru 5 Feb 08




VBI/I-70 Superfund Site Weekly Budget Summary #79
__ Phase lll Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/16/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
Winter Shutdown Period 12/17/05 Ege SofS
Forward Look:
— |DI)|r Bum Rate _
Task: Curent Budg | Cost to Date | Remaining | 4 wWeek Avg | Duration | EsttoeCompl | Variance |
indirect Costs:
Construction Work Plan 3 255924 | % 431801 $ 212744 | % - LS $ - $ 2,127.44
Mobilization/Crew Rotation $ 139602651 % 140,76243 1% {1,159.781 & 139.13 49 3 6817211 8% {7 .976.99!
§_i'te_Admin & Indirects 3 806,19284 | § 806,270.66 | $ (85.82)| $ 1,187.61 49 $ 58,193.08 1 9% (58,278.80)
Per Diem & Lod_gr'ng 3 372 015.76 | $ 36761479 | 3 4400971 % 290.34 LS $ - 3 4,400.97
[Home Office Support $ 2938397 | § 443715|% 2494682)% - 49 $ 2494682 1 § -
[Final ReporUPrOJ Close-Out ] 24218971 % - $ 2421897 % - LS $ 2421897 1 $ -
Total Indirect Costs: l g 1,373,97343[% 1,319,52483 § 5444880[% 1617.08 o 3 114,1 ﬁQ $ (59,727 .48)
Direct Costs: USEPA Soll
Site Set-up/Maintenance 3 16,88645 ] $ _ 19.842.08 | $ (2.05563)] § 79.10 s 3 3,500.00] 5 (6,456.63)
Post Construction Maint. % §§,318‘?9 $ 23,283.27 |$ 1003552 )% - LS ] 7.50000| % 2,535.52
Site Co-ordination, PreExcav_|$ 172126353 __ 16634874 |$__ 6777611$  14484| 49 |9 7.097.07 1§ 319.46)|
Site Co-ord, FollowUp AsBlits | $ 11160739 % 12550558 | $ (13,898.19) § 7417 49 3 363444 | 9% {17,532.63)
IMisc Open Tasks _ (11) $ 477211220 | $ 408566014 | § 686,452.06 $ 303384 49 3 148,658.35] % 537,793.71
Fuel/Oil Misc Field Supplies $ 12754573 | % 139,252.01 | $ (11,706.28){ § 178.68 49 $ 8,755.39 1% (20,461.67)
Direct Costs;: ASARCO 100
Site Co-ord, ASARCO 100 $ 8108243 % 6565685 [$ 1542558 % 5.04 | 49 IE3 246.72 3 15.178‘8_7_’]
Direct Costs: LBP Tasks :
LBP Comm Mtg Support 3 49275.00| $ 27421.511% 2185348 % 1.37 LS $ 21853491 8% -
LBP Site Co-Ord $ 21000001 % 800984 |3 1299016]% 1.88 49 $ 91981 % 12,898.18
LBP Assesment 3 24086344 | $ 142,84275|$% 9802069 | % 299,17 LS $ 239,000.00 | $ 59,020.69
LBP Abatement 3 352,447.30 | $ 90,289.14 | § 262,058.16 | $ 7.51 LS $ 262,058.16 | $ -
Direct Costs: Initlal Sampi.
Init. Sampling Site Co-ord $ 29.080.97 | $ 15,32880 | & 13,76217 | % 218.15 $ 13,762.17 | § -
Init. Sampli_ng_Field work $ 117544311 % 17,865.53 [$ 0996787819 169.90 $ 9967878 | $ -
 Total Direct Costs: $ 612490036195 4.92.6._406.24 [$1,19849412]8 4211 65 MRS & 615836559 582,657.57
Fee $ =':1'»17"?,6‘?8.61 3 :77.6?3.61 $ (0. 0=0)1 cr ST s S T =€a 0.00)] $ -
Task Order Totals $ 7976552403 6,723600.68]$1,252,942.72 ] 730,012.63 I $ 522,930.09




Grajact Costs tor Cusient Week by Type

VB - 1/70 Phase III
Week Ending 12/16/2005
Task-Pesc Extendad Labor Per Diem Equipment Materiala Subcontracts Anaiytical Other Feeo
003 Mob/Crew Rotation 3 92528 1% 789.28 s 136.00
004 Site Admin/indirects 3 889093 % 6,775.07 3 165357 | % 41571 | ¢ 48 58
005 Lodging/Per Diem $ 1.835.69 3 1935.69
009 Site Set-up/Maint. ] 100963 |3 1,009.83
010 Site Coord. $ 52533 1% 3201 3 205.12
011 Removal $ 1,763.91 % 1,763.91
012 T&D b ] 6708 [ % 528143 $ 143724 1 % 198.45
013 Sampling Analysis 3 162608 s 1,626.08
014 Backfill $ 224953 | $ 1,501.29 $ 57488 1% 173.42
015 Sod & Seed 3 67402 | § 8272 3 58130
016 Garden & Flowers $ 52580 $ 525.60
017 Rock and Mulch $ 580.15| 3% 209.58 $ 7057
019 Site Coord Follow-up $ 6583858 | $ 633.88
021 Community Air Mon. $ 505,24 $ 24145 $ 283.90
022 FOG & Supplies 3 1,091.98 $ 1,091.98
026 LBP Abaternent 3 210.24 3 21024
028 LBP Site Coordinatio 3 52.56 % 52.56
031 Site Coordination in $ 22759 | % 2,202.92 $ 7299
032 Initial Sampling Fie 3 344789 1 % 79381 $ 2865428

Totals $ 35.891.27 T 1984282 5 163562 % £340d2 % 291171 % 31948 3 4534316 %



]

Fimject oty JID By Tyre

VB - 1/70 Phase II1

Friday, December 16, 2005

Task-Dasc

Extended

Laber PeL!lim qulg_meut _ynruh Subcontracts J’uu:l_mg:al Othar Fes
001 Const. Wark Plans $ 43180 |8 431,80
003 Mob/Crew Rotation $ 140,762.41 | § 76.560.46 $ 61,811.04
004 Site Admindndirects 3 806,27804 | § ST7,790 14 e | s 144,11253 [ & 84,60051 | § 315823
U5 Lodging/Per Diem $ 367,614.50 20761450
Q06 Home Office $ 443715 | § 4.437.15
009 Site Sel-woMdaint 3 1984207 | § 16,843.18 $ 2,005
Q0 Site Coord, - 16534862 | $ 143,460 82 - 1 1914523 | § 2.74247
011 Remaval s 84682545 & B£55,682.33 3 180,903.95 | § 10,229.21
012 720 % 585,309.42 | § 408 2837 $ 15015310 | § 29038108 3,948.57
013 Sampling Analysis $ 2799816 | % - H 1,76784 15 7,248.35 18,501.87
{14 Backfill $ 1550774 | $ 100874518 s 21657304 | § 435,473,583
015 Sod & Seed $ 52255068 | B 125,033.51 $ 3785876 | § I % 328,330.88
016 Garden & Flowers $ 58,553.80 5 58,553.80
M7 Rock and Mulch 1 27, 73353 1% 66,846 30 ¥ MNTI2N7§ 12837247 | § 116.03 88.57
018 Post Const. Maint. s 2328326 | § 12,065.20 § 580071 | % 2.608.29
019 Sie Coord Follow-tup H 12550548 | § 122.864.80 $ 2,810 69
02% Community Air Man. $ 45,188.00 5 1820919 | § 78840 % 28.170.50 -
022 FOG & Supplies s 13925904 | % 0.00 s a7 1s 439,184.02 30.00
023 ASARCO Suppon $ 303957 | $ 3.418.09 3 57.49 | % 164.10
025 Lead Assessment 5 142842751 % a.00 $ 142,842.75
026 LBP Abalement $ B0,388.05 [ § 71,538,309 1 B1B1 85 | § 10,248,23 420 48
027 Sprinkier System $ 12715947 | § 286183 $ 26801 |3 122,130.84
029 LBP Site Coordinatic $ 8,000.60 | § 7,799.58 s .00 $ - 21024
029 ASARCO 100 Propertie $ 8565682 | 5 B5,109.07 £ 547,78
030 Cammunity Meeting Su $ AN 45| - $ 14777 | 252731
031 Site Coosdination tn $ 1522086 | § 15,249.30 $ 7290 | § 857
032 Initial Sampling Fie $ 1786540 | S 11,556.45 $ 1520021 % 7.1 470412
100 Fee 3 477.678.81 $ 477,678.61
5 672350851 3 3368.143.05 367 716.33 3 80556555 % 986.252.47 3 66186403 24,383.27 - b 477 ETH.61




11/21/2008

11151 AM
- .
Project Vatlance Report
VB - 1/70 Phase 111
Friday, December 16, 2008
Current Unit | Methmated Cort| Tetal Sont At Variasee
whs 1 uN oriplanl T -
Desaription ary T 1] Curreut Budget | CGoot To Date |% Complete Pries Yo lote Compiotion om
ofk Plens - 5, X ﬁﬂ = 505,04 2,120, TEES, JA0H  D2%
" 0 H . 1§§"§.§1 1 A = i dl 1,180 Q.8%
o d_indk. 4 217 o2 604, 278,64 | 1%% 201 X o%
i w1798 375,018.78 6761450 | g4.8% 3,016 r . &3 :
u 400 | MIH 1884743 39,383, 4.437.15 151% 7 ME7 24,54, 29,365 08 [RE]
[ s [ 882554 - 0.0% 3, 2 9,825 34 - 0.0%
008_| Froject Clonmcnt 0 T RALY 1-.&;2 - 0.0% 14,393,863 14,393,683 14.303.03 - 0.0%
Dos 15Ny SebupiMetnienance | 5.00 | VK, ] 16,805 1684207 T 1 540,13 : _!.E.H.%%;, L8860l 175w |
] Coord i | EACH 5,901.73 72,126.35 185, 348.82 % 410 §,110.31 [T )
oval tmpacted $34.750). sE H = 1 .00 845,838 45 Te5% 1 H 1 . 0%
[ 012 [TR0 of Impacted Soie 400 q 219,758.20 $20,830.18 56830042 | 100.0% .30 - 268,309.43 6%
n I [ 24 T 10 —_S0567.08 27,908, 17 91,3% 134 267543 ; 0%
14_|Restoration 534 a73, 784,90 107441830 1660.73].74]  84.6% 3,89 213,97 3,874,706, ;
18 [Sod & Seed 18500 | EACH 147,376.40 04,3 522, 540.66 14.0% 4544 181, %9.? 704,232 D, 1%
[ 018 lGarden & Fiowe Bed 156,00 | EACH 4,710.80 3.1 B0 SL8% 21k, & 02
A7 |Roch, Mulch, & Wiv: 1 2,562.70 235,157 207,793,689 oL 1% 1.& 11,733.8¢ 230,467 42 0%
| 018_|Poyt Consfuction Mafntenance | 534,750 SE 101,750.90 33, 318,70 2378306 | 69.5% 0.08 6578 %
p ootdinaticn Follow.up 15 |_EACH 56,501 111,607.38 25,805.48 1 100.0% $0%.71 . [ . 2.
020 |Sne Teapdewn & Depobliration 100 £ & 152 - 0.0% X 150 2. 0%
% munity Alf Mopkoring 4.w_ﬁ 33,70 1 mos 90.5% 11,462 ] 45,809 4 0%
027 |Fuel. © id Supplke B6.00 | DAY 64,048, 127,848 73 108104 ¢ . 136,281.04 2%
023 |Asarce Suppos W L 261 3430.67 X 532 89541} %
0ad | T80 to LandiM 2,200.00 L TON 1 - 0 . . - iX -100,0%
025 [Lead Bany Point Assevment 450.00 | 22,3 161,863 44 284375 5% Sag.44 118,284 59 2.097.3 _233.0 1%
036 |LBF Abatament 100.00 | EACH 344730 2,447 B0,398.55 | 1 3,530.83 2%2.663.01 X 56 2%
; Srinkier Systemn 10| (8 - 21167541 127.188.47 X 21,5904 84,77208 a2 57.34 0%
o2¢_|LBF She Cooydinatio 100.00 | EacH 0 81,0823 005,80 8.5% £09.07 2,807 80,907.0t (7eanil  0.2%
09 |ASARCO 100 Properth Qo) LS 80 _1.00 £56.82 300,0%/ a2 - €5,656.67 6565582 | 6505882 4%
030 _[Commuriy Mesting Suppe 01 15 80 2LT5.00 27,429.48 100.0% 17,434.48 - 7,429 48 Ty 0.2%
100 |Fes O] L 102,020.00 456,942 51 477,678,861 100 477,878.61 - ATF 4786 1Q7ET0] _23%
031 | Ske Coordination Intal Sampiing ; L3 $0.00 _$1.00 315,37, 100.0% $15330 88 $0.00 31532888 $15,327.06 | 1502768.1%
032_{tnkial Sampling Flotd Work | 18 |% - 8 10018 17.855.40 100.0%] § 1726840 | § - I3 1786540 3 17,864.40 | 1766430.6%
Totals 1.00

LS % 305617226 § 7.797,284.02 § 6,723.808.69 86.2% $ 1,218409.02 $ 125829889 $ 798190750 § 184,623.48 24%

1ofl




